Roudebush Grading, Inc.
17155 Harger Ct.
Noblesville, IN 46060

Cumberland Avenue Reconstruction
Phase 1

PO# 9136 CHANGE ORDER NO. 1

Original Contract: $214,595.62
Change Order No. 1 20,632.28
Contract Amount Including C/O No. 1 $235,227.90

Approved at a meeting of the West Lafayette Redevelopment Commission held
on July 13, 2010 at the West Lafayette City Hall, 609 West Navajo St., West
Lafayette, Indiana 47906

WEST LAFAYETTE REDEVELOPMENT COMMISSION

BY:
Lawrence T. Oates, President

Attest:

Linda M. Sorensen, Secretary



2000 Edition — Electronic Format

AlA Document G701 — 2000

Change Order
PROJECT: Cmetiong Ave Reconsiuclion PRI GHANGE ORDER NUMBER; 001 OWNER [
(Name and eddress) City of West Lafayetie DATE: July 7, 2010 ARCHITECT
609 W, Navajo Street ARCHITECT'S PROJECT
West Lafayette, IN 47906 NUMBER: 5954.002 CONTRACTOR [
TO CONTRACTOR: Roudebush Grading, Inc CONTRACT DATE: Dec 21, 2009 FIELO[]
{Nama and ederess) 17155 Harger Ct.
Noblesville, IN 46060
THE CONT] £D AS FOLLOWS: AUTHENTICATION OF THIS
(lnl;t{'ude, wbel:i R)“A‘CT !?yCEAt:‘ganmrﬁ 5 ibida bl mvbu&y ted Construction Changs Directives ) ELECTRONICALLY
ltem #1 - Porx dewatering for Inslallation of wetiand seeding. add$ 1,630.00 DRAFTED AIA DOCUMENT
Htem #2 - Evosion controf blanket to stabifize wetland seeding operation. : add $ 1502228 MAY BE MADE BY USING
Item #3 - Eroslon control blanket adjustment in scope from Falrfield Contractors to Roudebush Grading add$ 4,080.00 AIA DOCUMENT D401.
Change Order #001 Tolal $ 20,632.28
*Note: Each item is delailed In the attached letter addressed o Mr. Dave Buck dated July 7, 2010
The original {Contract Sumywas P (0. Gty $214,605.62
The net change by previously authorized Change Orders $0.00
The (Contract Sum) prior to this Change Order was $214,595.62
The (Contract Sum} will be (Increased) by this Change Order In the amount of §20,632.28
The new (Contract Sum) including this Change Order will be $235,227.90
The Contract Time will be {Unchanged) by ( ) days
The date of Substantial Completion as of the date of this Change Order therefore is October 1, 2010
NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed
Maximum Price which have been authorized by Construction Change Directive for which the cost or time are
in dispute as described in Subparagraph 7.3.8 of AlA Document A201.
Not vaild untll signed by the Architect, Contractor and Owner
‘The Schneider Corporation Roudebush Grading, Inc The City of West Lafaystte
ARGHITECT (Typed Name) CONTRACTOR (Typed Name) OWNER (Typed Name)
Bt gt =
{Signature) (Signature U {Slonature)
Baampow m Lo/l IIA.. seny (> B2y
BY BY BY
7~7-19 -t
DATE DATE DATE

© 2002 The American Institute of Architects. Reproduction of the maerial hereln or substantial quotation of its provisions without written permission of the
AlA violates the copyright laws of the Unite States nad will subject the violater to legal prosecution. WARNING: Unlicensed pholocopying violates US
copyright laws and Wil subject the violater to legal prosecution, This document was efectronically produced vith permission of the AIA and can be
reproduced in accordance with your ficense without violation unfil the date of expiration as noted below. User Document: 1\5K\59541002\docs\construction
engineering\change orders\co_001_roudebush_070710\change order #001_070710.doc - 7/7/2010. AIA License Number 1013428, which explres on

02/2612008.
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The Schneider Corporation
B T

Schneider

July 7, 2010

Mr. David Buck

City of West Lafayette
609 West Navajo

West Lafayette, IN 47906

RE: Cumberland Avenue Reconstruction Phase | - Landscape
The Schneider Corporation #5954.002

Mr. Buck-

The following narratives are provided for additional information relative to items described for Change Order #001 to
the Roudebush Grading, Inc contract for the landscape portion of the Cumberland Avenue Reconstruction project.

A. [Item #1 — Pond dewatering for installation of wetland seeding for native plants. It was determined that due
to the inclement month of May and June that the project had experienced as well as being at the end of the
planting window for the spring/early summer that both the Contractor and Owner would share the cost (50-
50) in accelerating the drawdown of the pond to get the installation of the seed prior to the next rain event.
Roudebush Grading obtained (2) 4-inch pumps at $1,700/day for 1.8 day duration. Item to be paid for
under Line ltem C.0.001 with pay application 3.

ADD $ 1,530.00

B. Item #2 — Erosion control blanket in addition to that provided on the contract documents to provide
stabilization of the seed in place upon application. It was determined that due to the inclement month of
May and June that it was appropriate to protect the broadcasted seed to enhance the success rate of the
material because of the unusual weather pattern experienced. Two options were investigated as identified
on the attached proposal from Roudebush Grading, the 57,778 SF option was selected. Item to be paid for
under Line Item C.O. 001 with pay application 3.

ADD $15,022.28

C. Item #3 — Construction means and methods discussed between Fairfield Contractors and Roudebush
Grading. It was determined by both that for the best product for the pond, it would be beneficial if the
erosion control blanket for the pond portion of the project be installed by Roudebush Grading. Item to be
paid for under Line Iltem C.O. 001 with pay application 3.

ADD $ 4,080.00
Upon review of the provided documentation and field inspections, it is our opinion that the requests for cost change

are warranted and accurate of the work to be performed and/or has already been performed. If you have any
questions regarding the material presented, please do not hesitate to reach me at 765-237-5257.

Sincerely,

T e S

Brandon M. Fulk, P.E.
Project Manager

1\5k\5954\002\docs\construction engineering\change orders\co_001_roudebush_070710\change order #001 supplemental narrative 070710.doc




Roudebush Grading, Inc.

17155 Harger Court- Noblesville, IN 46060

Proposal Submitted To:

Schneider Engineering
Phone
Fax
Attention Brandon Fulk

Job Name Cumberland Ave. Pond Blanket C.O.1

Location West Lafayette

Date 6/11/2010

Revisions

Estimated By:

Jason Bezy 317-490-6544

Line Item Description Quantity Unit Unit Price Total
Erosion Control Blanket - Contract 77,762 SF $ 0.26 | $ 20,218.12
Erosion Control Blanket - Ch. Ord. #1 57,778 SF $ 026{%$ 15,022.28

Special Conditions

Acceptance Of Proposal

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are
authorized to do the work as specified. This proposal may be withdrawn if not accepted within 30 days.

Accepted By

Date




BMF 6/11/10 TSC #5954.002
60 SCALE

EROSION CONTROL BLANKET - POND EXHIBIT - CUMBERLAND AVE

77,762 SF OF BLANKET REQUIRED IF WE BLANKET TO 10YR STORM 694.5

57,778 SF OF BLANKET REQUIRED IF WE BLANKET TO 692 WHICH BY VISUAL
INSPECTION HAS BEEN THE DEPTH OVER THE PAST COUPLE STORMS.

]BLANKET PER BID
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